

Proposed Chronology for Waterfront SEQR Process

August 2007	Submission of Applications for Project, Zoning and LWRP Amendments
August 20, 2007	City Designation of Intent to Assume Lead Agency Status for Coordinated Review Referrals of EAFs for Waterfront Project, Zoning Amendments and LWRP Amendments to Planning Board, County Planning Department (GML Review) and other involved agencies. <ul style="list-style-type: none">• Reports required within 30 days
Mid-September 2007	Applicant Submissions of Draft Scoping Documents Under SEQRA
September 19, 2007	Public information meeting on proposed LWRP amendments
September 20, 2007	Discussion of Scoping documents at Council work session
September 24, 2007	Declaration of Lead Agency & Adoption of Positive Declaration Scheduling of Scoping Sessions Referral of Draft Scoping Document to Involved Agencies
October 11 & 13, 2007	Joint Scoping Sessions
October /November 2007	Acceptance of Final Scoping Documents
October-November 2007	Preparation of Draft GEIS for LWRP Amendments
October 2007 – April 2008	Preparation of DEIS for Waterfront Project, including Zoning
November 2007	Submit Preliminary Draft GEIS for LWRP Amendments
December 2007	Notice of Completion of Draft GEIS for LWRP Amendments
January 2008	Public Hearing on Draft GEIS for LWRP Amendments
February-March 2008	Preparation of Final GEIS for LWRP Amendments
March 2008	Adoption of SEQRA Findings Statement for LWRP Amendments
April 2008	Submission of Draft EIS for Waterfront Project, including Zoning