	Timeline for Courthouse Project	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept
1	Open and screen 36 packages											
2	Return incomplete packages											
3	Draft notification letters to artists											
4	Prepare mailing list of artists who submitted											
5	Notify artists of jurying delay											
6	Devlop and get approval of juror list											
7	Recruit jurors - phone, letter, signed agreements											
8	Schedule jurying event											
9	Hold jurying event and select artist											
10	Send notifications to artists, then public											
11	Public relations relating to selection											
12	Plan implementation - fabrication											
13	Implement											
14	Plan unveiling reception											
15	Reception											